

☐ SECRET

#10197

☒ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2005/06/06 : CIA-RDP78B04770A002800010025-5
CONTRACT INSPECTION REPORT

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

10 October 1967

INSPECTION REPORT NO. (If final, so state)

2

ESTIMATED COMPLETION DATE

three months after resuming work

NAME OF CONTRACTOR

TYPE OF C

Viewgraph Maker

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOPER CENT OF WORK COMPLETED - 70% (estimated)
PER CENT OF FUNDS EXPENDED - 100% (estimated)THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☒ YES☐ NO☒ COST ☐ AWARD
FEE☐ PERFORMANCE☐ DELIVERYNOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☒ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☐ TERMINATE☒ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

4 October 1967

SIGNATURE OF INSPECTOR

DIVISION

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010025-5

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

X1 Attached is ☐ July Monthly Report. It is ☐ understanding that they will not furnish monthly reports until the project has been resumed. The Contracting Officer has informed the contractor to stop work on this project until the anticipated overrun can be resolved. 25X

The contractor was visited on 27 September to discuss the overrun. He is to furnish additional information to me during the week of 9 October.

The contractor's performance has been rated as unsatisfactory during this period since his accounting procedures completely failed to predict even the slightest overrun. He now predicts approximately a 50% overrun to complete the project.

☐ UNCLASSIFIED

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010025-5

☒ CONFIDENTIAL

☐ SECRET